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2. TECHNICAL STATUS
2.1 CWO 01 - wasclosed on 25 Jan 95
2.2 CWO 02 - wasclosed 17 Sep 95

2.3 CWO 03 - Telemetry Simulation Assembly (TSA I1)

* On-schedule and within technical requirements.
2.4 CWO 4 - wasclosed on 3 Jan 1995.

2.5 CWO 05 - Design Engineering and L ogistics Support

* On-schedule and within technical requirements.
2.6 CWO 6 - was closed on 17 Sep 95.
2.7 CWOQO 7 - wasclosed on 17 Sep 95

2.8 CWO 8 - Section Networ k/System Administrator

* On-schedule and within technical requirements.

2.9 CWO 9- DSCC Tracking Subsystem (DTK) Software: Metric Data Assembly

* On-schedule and within technical requirements

2.10 CWO 10 - MPA Enhancements - Automate 26M Oper ations

* On-schedule and within technical requirements.

2.11 CWO 11 - DSN Multi-Use Software (M SW)

* On-schedule and within technical requirements.
2.12 CWOQO 12 - was closed on 17 Sep 95

2.13 CWO 13- Goldstone Solar System Radar Data Acquisition System Design and Inte-
gration

* On-schedule and within technical requirements.

2.14 CWO 14 - DSCC Telemetry Subsystem (DTM) Software

* On-schedule and within technical requirements.



2.15 CWO 15 - Alaska SAR Facility Product Verification Subsystem Processor S/W

* On-schedule and within technical requirements.

2.16 CWO 16 - Enhancement & Maintenance of Metric Prediction Software

* On-schedule and within technical requirements.

2.17 CWO 17 - GCF Interface (GIF)

* On-schedule and within technical requirements.
2.18 CWO 18 - wasclosed on 17 Sep 95

2.19 CWO 19 - wasclosed on 17 Sep 95

2.20 CWO 20 - was closed on 15 Dec 95

2.21 CWO 21 - wasclosed on 17 Sep 95
2.22 CWO 22 - wasclosed on 7 Mar 95

2.23 CWO 23 - wasclosed on 17 Sep 95

2.24 CWO 24 - wasclosed on 18 Sep 95

2.25 CWO 25 - was closed on 31 Oct 95

2.26 CWO 26- wasclosed on 5 Dec 95

2.27 CWO 27- Advanced Communications Services (ACS) Data Delivery

* On-schedule and within technical requirements.

2.28 CWO 28- Advanced Communications Services (ACS) Monitor & Control

* On-schedule and within technical requirements.

2.29 CWO 29 - Network Monitor & Control Trans/Server Support

* On-schedule and within technical requirements.

2.30 CWO 30 - Network Control Program

* On-schedule and within technical requirements.



2.31 CWO 31-RNS

* On-schedule and within technical requirements.

2.32 CWO 32 - Advanced Comm Svcs Telemetry Channel Assembly CS

* On-schedule and within technical requirements.

2.33 CWO 33 - DSCC Radio Science Comm Processor S/W

* On-schedule and within technical requirements.

2.34 CWO 34 - Alaska SAR Programming Support

* On-schedule and within technical requirements.

2.35 CWO 35- ISTechnical Support, On Indefinite Hold
* Wasissued and immediately placed on indefinite hold.

2.36 CWO 36 - Section 395 Programming Support

* On-schedule and within technical requirements.
2.37 CWO 37 - Visual Support Group

2.38 CWO 38 - Schedule, Entry Tracking System/On-line Information System

* On-schedule and within technical requirements.

2.39 CWO 39 - SPM C Configuration Management Support

* On-schedule and within technical requirements.

2.40 CWO 40 - Network Operations Control Center Support

* On-schedule and within technical requirements.

241 CWO 41 - ISDSAdditional Tasks was complete 15 Sep 96.
2.42 Arrayed Doppler - PCWO canceled

243 CWO 43 - System Admin Support to EIS

*  On-schedule and within technical requirements.

244 CWO 44 - DCE Céll Design Consultation

* On-schedule and within technical requirements.



2.45 CWO 45 - Sea Dragon Command Center Test Bed

* The current scope of this CWO ends on the last day of March. Lloyd DeForrest has requested that the CWO
be extended through FY 97 and a new CWO estimate has been submitted to Don Lord.

2.46 CWO 46 - EISFile Service Technical Writer

* On-schedule and within technical requirements.

247 CWO 47 - VLBI Project Software Engineer

* On-schedule and within technical requirements.

2.48 CWO 48 - MGSO Documentation Technical Support

* On-schedule and within technical requirements.

2.49 CWO 49 Duplicating and Distribution Support

* On-schedule and within technical requirements.

2.50 CWO 50 Electronic Formsand Inventory

* On-schedule and within technical requirements.

2.51 CWO 51 Physical Oceanography Distributed Archive Center

* On-schedule and within technical requirements.

2.52 CWO 52 Third Floor Development

* On-schedule and within technical requirements.

2.53 CWO 53 34 Meter Array Development

* On-schedule and within technical requirements.

254 CWO 54 Galileo CD Technical Writer

* On-schedule and within technical requirements.

255 CWO55TC & DM Test Support

*  On-schedule and within technical requirements.



Contract Work Orders and Staff
22-Jan-97

# Title CWO Manager
3 Teemetry Simulation Assembly (TSA 11)

5 Design Engineering and L ogistics Steve
Support

8 Section Network/System Administrator Steve

11 CSN Multi-Use S'W (M SW) Roger

13 Goldstone Solar System Radar Data Steve
Acquisition Sys

# Title CWO Manager
14 DSCC Telemetry Subsystem (DTM) Kathleen

Staff Members

Kathleen Rundstrom

Shyan-wee (Joseph)

Ron

Youbin
Rockwall

Gerhard
Rockwell

Hajime
Thomson

Nhon

Julianna
Rockwell

Chad

Robert

Staff Members
Rundstrom

Jao
Holden

Mao

Stiebel

Sano

Hoang

Magallon

Nikoletich

Frye



15

16

17

27

28

Software

Product Verification Steve
Subsystem/SSCANSAR
Enhancement & Maintenance of Metric Steve

Prediction

GCF Interface Edward

Advanced Comm Services (ACS) Data Kathleen
Delivery

Title CWO Manager

Advanced Comm Services (ACS) Kathleen
Monitor/Control

Mathy
Cavin
Hon

Ron

Rockwedll

Kenneth

Rockwadll

Jonathon
Jeffrey

Wayne
Embick

David
Rundstrom

Brian

Staff Members

Rundstrom

Erik

Ravichanthira
Cheung
Tran

Holden

Bell

Walther
Schredder

Tung

Haupt

Schladen

Barkley



29 Monitor & Control X-Server Support

30 Network Control Program Common
Services

31 Adv Comm Svcs Rdl Net Svc CS

Edward

Roger

Kathleen

Stan

Embick

Jay

Thomson

Robert

Vui

Rundstrom

Michael

Mak

Cai

Donnelly

Vu

Dern



32

33

36

38

39

40

43

Title

Adv Comm Svcs Telem Chanl Assmbly
CS

DSCC Radio Science Comm Processor
SwW

Section 395 Programming Support

SETSOIS

SPM C Support

NOCC Maintenance & Enhancement

System Admin Support to EIS

CWO Manager

Kathleen

Steve

Edward

Roger

Roger

Roger

Roger

Staff Members

Bernard

Jeff

Rundstrom

Rockwadll

Embick

Thomson

Thomson

Thomson

Thomson

Randy

Randy

Steve

John

Rhonda

Gary

Bo

Widynski
Deifik

Tang

Tang

Rockwell

Veregge

Bagnato

Oye

Cen



45

46

47

48

51

52

53

DCE Cell Design Edward

Sea Dragon Command Center Test Bed Kathleen

EISFile Service Technical Writer Edward
VLBI Project Software Engineer Edward
M GSO Documentation Technical Support

Physical Oceanography DAAC Edward
Third Floor Development Center Steve
34 Meter Array Development Edward

Paul

George

David

Michagl
Embick

Steve
Rundstrom

Michagl
Embick

Susan
Embick

Jeff

Edward Embick

Martha
Embick
Rockwell

Steve
Embick

Averill
Wang
Coppedge

Huang

Jenkins

Guadarrama

Kientz

Deifik

Perdomo

Rockwell



54 Galileo CD Technical Writer

55 TC & DM Test Support

Ron

Edward Embick

Susan

Edward Embick

Cindy

Holden

Kientz

Lush



